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The Mayor of the City of Wrocław in south-western Poland has terminated a c

ontract with Mostostal Warszawa for the construction of a stadium for European 

Football Championship in 2012. The stated reasons include 3-4 month-long 

delays. 

As a consequence the company lost over 6% on the Warsaw Stock Exchange, 

wnp.pl reports.

‘We have terminated the contract with Mostostal, because we believe this c

ompany is unable to complete the project. I have consulted my decision with 

UEFA, Poland’s Minister of Sport Adam Giersz and Polish Football Association (

PZPN) president Grzegorz Lato’ Mayor Dutkiewicz explained.

The selection process of a new contractor is underway. It is expected to be 

finalized within 2-3 weeks. The Mayor also declared that the stadium would be 

ready in spring 2011. He believes the investment is not endangered, wnp.pl 

informs. 
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